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2 |072P | 10 |DHS - Food Stamps Web Intake - 2 - Execution FY04 54.62% 100,000 100,000 54,617 45,383
3 |073D | 13 |ITE - Full-time position to support IOWAccess FY05 99.89% 100,000 97,500 97,396 104 2
4 1072T | 14 |DPS - Criminal History Online - 2 - Execution FY04 55.47% 47,375 69,375 38,483 30,892
5 |072V [ 16 |ITE - Enterprise Lyris List Manager - 2 - Execution FY05 88.84% 150,040 150,040 133,295 16,745
6 |073G [ 25 |ITE - Small Project Reserve FYO05 47.87% 150,000 175,000 83,772 91,228 2,742
7 1073l 27 |JB - Attorney Licensing - 2 - Execution FY05 97.18% 38,875 234,830 228,200 6,630
8 |073R [ 36 |Comm - ABD Order Entry & Liguor Inventory - 1 - Planning FY06 0.90% 90,000 90,000 806 89,194
9 |073S [ 37 |Comm - ABD Licensing & Regulatory Documents Online - 1 - Planning FY06 1.79% 45,000 45,000 806 44,194
10 |072C | 40 [DIA - Targeted Small Business Online - 3 - Hosting FY04 0.00% 12,000 12,000 0 12,000
11 {072J 41 |DIA - Social Gambling Online - 3 - Hosting FY04 0.00% 12,000 12,000 0 12,000
o71A | 53 DNR - Electrpnic Access to lowa's Water Pollution Control Permits - 2 -
12 Implementation FYO06 109.19% 60,000 244,900 267,400 (22,500) 26,572
0718 | 54 DNR_- Electronic Acc_:es§ to Iowa's_Wa_lter Pollution Control Permits - 3 -
13 Hosting and Authentication/Authorization FY06 7.08% 6,000 6,000 425 5,575 212
o71c | 55 LOC - _City of Dubuque existing Incident Tracking System improvements - 3 -
14 Execution FY06 29.40% 15,000 15,000 4,410 10,590
15 [077P | 57 |DALS — FARMS Project - 2 - Implementation FYQ7 96.30% 295,000 340,000 327,413 12,587 508
16 |248E | 60 [DNR - Onsite Wastewater Construction Permits - 2 - Execution FYQ7 0.00% 150,000 238,000 0 238,000
17 [248L | 62 |DNR - Hunter Safety Education - 1 - Planning FYO07 100.00% 20,000 70,000 70,000 0
18 |269K | 63 [ITE - Schools Out Notification System - 3 - Hosting FYO07 0.00% 8,900 8,900 0 8,900
19 [269M | 65 |ICRC - Civil Rights Public Interface - 2 - Execution FYO07 60.83% 90,000 90,000 54,745 35,255 15,632
20 ]269N | 66 |ICRC - Civil Rights Public Interface - 3 - Hosting FYO07 2.98% 7,140 7,140 212 6,928 212
2738 | 68 DNR -Hazardous Substance Incident Database Conversion — 1 - Scope
21 Analysis FYO07 100.00% 20,000 20,000 20,000 0 (1,042)
22 |273F | 69 |IDED - One-Stop Business Shop Project — 1 - Scope Analysis FYO7 97.08% 20,000 20,000 19,415 585 (2,432)
23 12731 70 [DNR - Boat Dock Registration System — 1 - Scope Analysis FYO7 100.00% 20,000 20,000 20,000 0
2410 | 71 LOC - County Real Estate Electronic Government Advisory Committee Web
24 Application - 2 - Implementation FY07 85.19% 146,000 146,000 124,383 21,617 9,198
2512839 [ 73 |LOC - CoMIS -1- Scope Analysis FY07 86.73% 20,000 68,000 58,975 9,025 19,680
262839 | > |DHs single Online Application Process — 3 & 4 — Design and Implementation | FY07 0.00%| 100,000 | 200,000 0 200,000
27 |285P | 76 |DNR — State Forestry Nursery Sales — 1 — Scope Analysis FY08 0.00% 20,000 20,000 0 20,000
2812850 | 77 |DNR — Turn-In-Poachers (TIP) On-line — 1 — Scope Analysis FY08 28.02% 20,000 20,000 5,605 14,395
29 |285R | 78 |DPS — lowa Sex Offender Public Registry — 3 — Implementation FY08 10.64% 75,000 75,000 7,978 67,022 2,480
302855 | 79 |LIB — Dynamic Demographic Data — 1 — Scope Analysis FY08 60.80% 20,000 20,000 12,160 7,840 2,622
31 |286J 80 |DNR — Hazardous Substance Incident Database Conversion — 2 — Design FY08 51.25% 35,000 35,000 17,939 17,061 11,130
32 |286K | 81 |DOM — Property Valuation Submission — 3 — Design and Implementation FY08 93.88% 185,000 200,500 188,236 12,264 9,199
33|28M | 82 |pA| s _ Financial and Reports Management System (FARMS) — 4 — Hosting | EY08 |  22.23% 5,000 5,000 1,112 3,888 352
34 |286N [ 83 |DIA — Social Gambling Online — 3 — Implementation FY08 72.38% 100,000 100,000 72,379 27,621 5,329
205D | 85 DOM - Comprehensive Electronic Grant Management System (eGMS) - 1 -
35 Scope Analysis FY08 47.79% 20,000 20,000 9,559 10,441 1,523
36 |295E | 86 |DAS - State Phonebook - 2 —Design FY08 8.67% 20,000 20,000 1,734 18,266 1,734
37 |295F 87 |DCA - Electronic Records Archives - 1 - Scope Analysis FY08 0.00% 20,000 70,000 0 70,000
38]295G | 88 |IGOV - OpenUp.lowa.gov - 1 - Scope Analysis FYO08 57.20% 20,000 20,000 11,440 8,560 5,785
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2054 | 89 lowa College Student Aid Commission College Student Aid Portal -1- Scope
39 Analysis FY08 76.67% 20,000 20,000 15,333 4,667 4,103
40 |302K | 90 |DNR - Field Office Compliance Database — 2 - Design and Implementation FY08 0.00% 240,000 240,000 0 240,000
41 1302M | 91 |DAS-ITE IOWAccess Development and Testing Server — 4 - Hosting FY08 0.00% 15,202 15,202 0 15,202
42 |1302N | 92 |DOM - Web-Based Property Valuation Submission — 4 - Hosting FY08 0.00% 6,000 6,000 0 6,000

3020 | 93 ITE - IOWAccess Small Projects Fund Reimbursement and DHS Phonebook
43 — 4 - Hosting FY08 0.00% 1,500 1,500 0 1,500
44 {302P | 94 |DNR - Boat Dock Registration — 3 - Implementation FYO08 29.10% 75,000 75,000 21,825 53,175 12,710
45 {3020 | 95 |DNR - Safety Education — 3 - Implementation FYO08 49.25% 110,000 110,000 54,170 55,830 17,733
46 |302R | 96 |DNR - Turn In Poachers — 2 - Design FY08 8.32% 15,000 15,000 1,248 13,752 360
47 {302S | 97 |IDVA - Website Redesign — 1 - Scope Analysis FY08 26.65% 20,000 20,000 5,329 14,671 1,523
4813027 [ 98 |IDED - Business License Information Center (BLIC) — 2 - Design FY08 23.69% 25,000 25,000 5,921 19,079 5,921
49 [392Y | 99 |poMm Local Government Budget and Annual Reporting — 1 - Scope Analysis | FY08 | 22.21%| 20,000 20,000 4,441 15,559 4,018
50 392V | AL IpALS - On-Line Payment and Database Centralization — 1 - Scope Analysis | FY08 | 18.82%| 20,000 20,000 3,765 16,235 3,765
51]315P | A2 |LOC — County MIS (CoMIS) Project — 2 — Design FY08 0.00% 75,000 75,000 0 75,000
52 |315Q [ A3 |Dynamic Data on the Web — 3 & 4 — Design and Implementation FY08 0.00% 490,000 490,000 0 490,000
53 1315R | A4 |IGOV - OpenUp.lowa.gov — 2 — Design FY08 0.00% 20,000 20,000 0 20,000
66 48.25%| 3,416,032 4,237,887 2,044,927 2,192,960 161,570

| 67 | * monthly totals rolled into Amount Spent

638 Note: 51 projects have been closed. The amount spent was $3,199,130. Remaining unobligatedcash .. ................ 867,732




